

File No	PM	Location	Consultant RFP No.	Consultant	Construction Bid Opp No.	Estimated Construction Contract Advertising Date	Estimated Construction Contract Closing Date
17-B-02-A	Blake Kibbins	Donald St - Notre Dame Av/Portage Av	995-2016	AECOM	TBD	June 2017 or Jan 2018	appx two weeks after adv
17-B-02-B	Blake Kibbins	Garry St - Assiniboine Av/Notre Dame Av Notre Dame Av - Portage Av/Princess St Princess St - William Av/Donald St	995-2016	AECOM	TBD	January 2018	January 2018
17-C-03	Blake Kibbins	Kenaston Bv S/B - McGillivray Bv/Bishop Grandin Bv McGillivray Bv W/B - Pembina Hw/Waverley St	1065-2016.1	Morrison Hershfield	300-2017	8-Jun-17	22-Jun-17
17-R-03	Blake Kibbins	Aulneau Ru - Hamel Av/Dollard Bv Crystal Av - St Anne's Rd/St Thomas Rd Des Meurons Ru - Vivian Av/Regal Av Drake Bv - Elizabeth Rd/Autumnwood Dr Lakewood Bv N/B & S/B - Fermor Av/Weatherstone Pl (S Leg) Speers Rd - Cottonwood Rd/Crestwood Cr	1065-2016.6	AECOM	TBD	Mid-May	Early June 2017
17-C-01	Bonnie Konzelman	Empress St - Portage Av/St Matthews Av	234-2016	Morrison Hershfield	TBD	TBD	TBD - 2017
17-C-04	Bonnie Konzelman	Salter St - Inkster Bv/Cathedral Av	1065-2016.2	Morrison Hershfield	299-2017	2-May-17	16-May-17
17-R-05-A	Bonnie Konzelman	Dale Bv - Rannock Av/#955 Dale Bv Moorgate St - Bruce Av/Lodge Av Stonebridge Cr - Dale Bv/Mosswood Pl	1065-2016.8	AECOM	170-2017	6-Apr-17	20-Apr-17
17-R-05-B	Bonnie Konzelman	Apple Ln - Quail Ridge Rd (E Leg)/Hamilton Av Deer Lodge Pl - Portage Av/Portage Av Olive St - Lodge Av/Portage Av Savoy Cr - Scotswood Dr/N End Westwood Dr - Sansome Av/Byrd Av	1065-2016.8	AECOM	279-2017	12-Apr-17	26-Apr-17
17-RI-01	Bonnie Konzelman	Beghin Av - De Baets St/Dugald Rd Bournais Dr - Dugald Rd/CNR Redditt De Baets St - Beghin Av/Paquin Rd Paquin Rd (E Leg) - De Baets St/Paquin Rd S Leg St Matthews Av - Ferry Rd/Century St	1167-2016	KGS	TBD	12-Jun-17	26-Jun-17
17-C-02	Ryan Cunningham	Pembina Hwy – De Vos Rd to Killarney Ave	N/A	PWD Engineering	3-2017	22-Mar-17	5-Apr-17

File No	PM	Location	Consultant RFP No.	Consultant	Construction Bid Opp No.	Estimated Construction Contract Advertising Date	Estimated Construction Contract Closing Date
17-E-01	Ryan Cunningham	2017 Walk Bike Infrastructure – Sherbrook St Bike Lane and Overlay – Cumberland Av to William Av – Keewatin St Pathway – Burrows Av to Inkster Bv – McDermot Av 2-way bike facility – Arlington St to Furby St	944-2016	Stantec	TBD	3-May-17	17-May-17
17-R-07-A	Ryan Cunningham	TBO West Contract	1159-2016	KGS	272-2017	24-Mar-17	7-Apr-17
17-R-07-B	Ryan Cunningham	TBO East Contract	1159-2016	KGS	273-2017	Early April 2017	Mid April 2017
17-LI-02	Colin Titchkosky	Calrossie Bv/Byng Pl Alley - Pembina Hw/Riverside Dr Dumoulin Ru/Provencher Bv Alley - Langevin Ru/St Jean Baptiste Ru Ferndale Av/Lawndale Av Alley - Kirkdale St/Highfield St Havelock Av/Portland Av Alley - St Andrew Rd/St George Rd Lawndale Av/Birchdale Av Alley - Highfield St/Coniston St Monck Av/Claremont Av Alley - Kirkdale St/Highfield St Somerville Av/Somerset Av Alley - Point Rd/Riverside Dr	1065-2016.11	WSP Canada	NA	19-Jun-17	3-Jul-17
17-R-02	Colin Titchkosky	Amelia Cr - Tu-Pelo Av/McCreedy Rd Chornick Dr - McIvor/Gilmore Av Chrislind St - Ravelston Av W/Regent Av W Kernaghan Av - Plessis Rd/Robson St McCreedy Rd - Amelia Cr (N Leg)/Tu-Pelo Av Moncton Av - Grey St/Gateway Rd Pinecrest Bv - Donwood Dr/Donwood Dr	1065-2016.5	MMM Group Limited	NA	24-May-17	7-Jun-17
17-R-06-A	Colin Titchkosky	Aikins St - McAdam Av/Carruthers Av Aikins St - Mountain Av/Redwood Av Alsip Dr - Tallman St/Lucas Av Hartford Av - McGregor St/CPR Winnipeg Beach Leamen Cr - Doubleday Dr/Pipeline Rd	1065-2016.9	MMM Group Limited	NA	10-May-17	24-May-17
17-R-06-B	Colin Titchkosky	Powers St - Enniskillen Av/Smithfield Av Sasaki Cr - Sorokin St/Adsum Dr Sinclair St - Selkirk Av/Jarvis Av Sorokin St - Adsum Dr/Margate Rd Tanoak Park Dr - Hillhouse Rd/Hillhouse Rd	1065-2016.9	MMM Group Limited	NA	17-May-17	31-May-17

File No	PM	Location	Consultant RFP No.	Consultant	Construction Bid Opp No.	Estimated Construction Contract Advertising Date	Estimated Construction Contract Closing Date
17-RL-01-A	Colin Titchkosky	Erin St/Clifton St Alley - Ellice Av/St Matthews Av Garfield St N/Sherburn St Alley - Notre Dame Av/Grundy Av Ingersoll St/Lipton St Alley - Yarwood Av/Notre Dame Av Jefferson Av/Seven Oaks Av Alley - McGregor St/Powers St Lipton St/Banning St Alley - Yarwood Av/Notre Dame Av Logan Av/Alexander Av Alley - Laura St/Patrick Av William Av/Elgin Av Alley - Gertie St/Ellen St	1065-2016.10	WSP Canada	NA	5-Jun-17	19-Jun-17
17-RL-01-B	Colin Titchkosky	Arlington St/Alverstone St Alley - Notre Dame Av/Adele Av Chestnut St/Walnut St Alley - Westminster Av/Wolseley Av Dorchester Av/McMillan Av Alley - Lilac St/Arbutnot St Lewis St/Clarke St Alley - Stradbrook Av /River Av Renfrew By (E)/Renfrew By (W) Alley - Taylor Av/Renfrew By (S) Waterloo St/Ash St Alley - Academy Rd/Kingsway Waverley St/Oxford St Alley - Academy Rd/Kingsway	1065-2016.10	WSP Canada	NA	12-Jun-17	26-Jun-17
15-D-02	Matt Hildebrand	Plessis Rd /Gunn Rd intersection	967-2015 (SS)	MMM Group Limited	171-2016	closed Mar 23	23-Mar-17
17-C-05	Matt Hildebrand	Ellice Av - Erin St/Arlington St	1065-2016.3	Stantec	NA	May 15-29, 2017	Mid June 2017
17-C-06	Matt Hildebrand	Broadway - Portage Av/Sherbrook St Lagimodiere Bv N/B - Dugald Rd/Regent Av W McPhillips St N/B - Redwood Av/College Av McPhillips St S/B - Mountain Av/Redwood Av Ness Av E/B - Moray St/Braintree St Provencher Bv E/B - Des Meurons Ru/Archibald St Lagimodiere Bv - Sage Creek Bv/Intersection	1065-2016.4	Stantec	NA	May 15-29, 2017	Mid June 2017
17-R-01	Matt Hildebrand	Alexander Av - McPhillips St/Yeomans St Downing St - Wellington Av/Sargent Park Pl Lansdowne Av - McPhillips St/Inkster Bv Lenore St - Westminster Av/Wolseley Av Lulu St - Logan Av/Alexander Av Minto St - St Matthews Av/Wolever Av Sargent Park Pl - Downing St/Dominion St	N/A	PWD Engineering	4-2017	Apr 5-19, 2017	Early May 2017
17-R-04	Matt Hildebrand	Bryce St - Roslyn Rd/River Av Byng Pl - Riverside Dr/Pembina Hw Hector Av - Stafford St/Wilton St Kingsway - Cambridge St/Oak St Roslyn Rd - Osborne St/E End Silverstone Av - Cornell Dr/King's Dr	1065-2016.7	MMM Group Limited	NA	May 1-15, 2017	Late May 2017